OFFICE OF THE SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

AGENCIES NEED IMPROVED
FINANCIAL DATA REPORTING FOR
PRIVATE SECURITY CONTRACTORS

SIGIR-09-005
OCTOBER 30, 2008



Form Approved

Report Documentation Page OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information,
including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington
VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it
does not display a currently valid OMB control number.

1. REPORT DATE 3. DATES COVERED
30 OCT 2008 2 REPORTTYPE 00-00-2008 to 00-00-2008
4. TITLE AND SUBTITLE 5a. CONTRACT NUMBER
Agencies Need Improved Financial Data Reporting for Private Security £b. GRANT NUMBER
Contractors

5¢c. PROGRAM ELEMENT NUMBER
6. AUTHOR(S) 5d. PROJECT NUMBER

5e. TASK NUMBER

5f. WORK UNIT NUMBER
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 8. PERFORMING ORGANIZATION

Office of the Special Inspector General for Irag Reconstruction, 400 Army | REPORT NUMBER
Navy DriveArlington,VA,22202-4704

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) 10. SPONSOR/MONITOR’'S ACRONYM(S)
11. SPONSOR/MONITOR’ S REPORT
NUMBER(S)

12. DISTRIBUTION/AVAILABILITY STATEMENT

Approved for public release; distribution unlimited

13. SUPPLEMENTARY NOTES

14. ABSTRACT

15. SUBJECT TERMS

16. SECURITY CLASSIFICATION OF: 17. LIMITATION OF 18. NUMBER 19a. NAME OF

ABSTRACT OF PAGES RESPONSIBLE PERSON
a REPORT b. ABSTRACT c. THISPAGE Sa_me as 37
unclassified unclassified unclassified Report (SAR)

Standard Form 298 (Rev. 8-98)
Prescribed by ANSI Std Z39-18



Special Inspector General for IRAQ Reconstruction

Summary of Report: SIGIR-09-005

Why SIGIR Did This Study

Section 842 of the National Defense
Authorization Act of 2008 (Public Law 110-
181), required SIGIR to, among other things,
develop a plan to evaluate various
characteristics of contracting for private
security contractor services in Irag.

The objective of this report was to determine
the extent to which federal agencies have
systematically captured financial data for
private security services in Iraq since 2003,
and to identify private security contractors and
costs. SIGIR reviewed available data from the
Departments of Defense (DoD), State (DoS)
and the U.S Agency for International
Development (USAID).

What SIGIR Recommends

SIGIR recommends that the Secretaries of
Defense and State and the Administrator,
USAID, take the following actions: (1)
Develop processes for routinely capturing
financial information for all contracts and
subcontracts for private security services and
all other security related costs . (2) Direct
program managers to consider the costs of
security relative to the expected benefits for
all new projects. (3) Identify security costs at
the subcontractor level for all new projects.
SIGIR also identifies a lesson learned
applicable to other contingencies.

The Department of Defense provided written
comments and did not fully concur with the
recommendations. The comments are
addressed in the report where applicable, and
a copy of their response is included in the
report’s Management Comments and Agency
Response section. USAID and the Multi
National Force- Iraq provided technical
comments that are addressed where applicable
in the report. The Department of State did not
provide comments on this report.

For more information, contact SIGIR Public Affairs
at (703) 428-1100 or HPublicAffairs@sigir.mil

October 30, 2008

AGENCIES NEED IMPROVED FINANCIAL DATA
REPORTING FOR PRIVATE SECURITY CONTRACTORS

What SIGIR Found

DoD, DoS, and USAID have not been required to systematically identify
financial data for private security contractors (PSCs) providing physical
security services such as guarding sites, escorting individuals and equipment
convoys, and providing security advice and planning. Consequently, financial
management systems do not routinely capture data that would show how much
has been obligated and spent for these individual services. Obtaining data
from multiple government sources, SIGIR identified 77 PSCs with associated
obligations of about $5.3 billion in direct contracts and subcontracts to provide
security services to U.S. funded projects and programs since 2003. SIGIR also
identified an additional 233 contractors with about $662 million in associated
obligations for contracts to provide security services that could be for
providing guards or escorts, but the descriptions of work were so general that
they could be for other services such as providing information technology
security. This is the best information available because agencies were not
required to specifically identify and aggregate this data. It likely means that
the obligations identified from various government sources are understated.
For example:

e There was no financial information on obligations for 191 companies
identified in various data bases as having contracts for some type of
security services.

e Financial data on subcontracts to prime contractors implementing
reconstruction programs is limited. DoD, DoS, and USAID are not
required to routinely track these costs in general and do not do so for
security costs. However, from various data bases and other sources,
SIGIR identified $1.2 billion in subcontract costs for security. This
number is likely low given the limited data available on subcontracts.

Having more complete financial data would provide managers with better
information in two key areas to support future decisions to invest resources.
First, as the reconstruction effort evolves from large-scale infrastructure
projects to capacity building, physical security could become a larger portion
of total contract cost. Such an increase could make it more important to weigh
the potential value of a project outcome against the potentially larger security
costs. Second, to the extent U.S. forces are withdrawn, and assuming that
significant civilian technical assistance missions remain, requirements for
private security services for DoS and USAID would likely increase to
compensate for support previously provided by the military. PSC
requirements could also increase because the recent reduction in violence
enables more frequent personnel movements within Iraq but with private
security contractor support still being needed for all trips outside of U.S.
secured areas. Financial information for these contracts and subcontracts
would allow U.S agencies to assess their security costs relative to expected
project benefits and costs and it can also be useful in planning for other
contingency operations. This information should also include supporting costs
for purchasing such items as armored vehicles, hardening offices, and
overhead costs.

— Special Inspector General for Iraqg Reconstruction



SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

October 30, 2008

MEMORANDUM FOR SECRETARY OF STATE
SECRETARY OF DEFENSE
ADMINISTRATOR, U.S. AGENCY FOR INTERNATIONAL

DEVELOPMENT

U.S. AMBASSADOR TO IRAQ
DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE
COMMANDING GENERAL, U.S. CENTRAL COMMAND
COMMANDING GENERAL, MULTI-NATIONAL FORCE-IRAQ

SUBJECT:  Agencies Need Improved Financial Data Reporting for Private Security
Contractors (SIGIR-09-005)

We are providing this report for your information and use. We performed this audit under the
authority of Public Law 108-106, as amended, which also incorporates the duties and
responsibilities of inspectors general under the Inspectors General Act of 1978, as amended.

This review was also performed to address provisions of Section 842 of the Public Law 110-181,
which requires SIGIR develop, in consultation with other audit agencies, a comprehensive plan
of audits of private secur5ity functions in Iraq. This is the first in a series of reviews to be
completed by SIGIR regarding contracting for private security services in Irag. This report was
conducted as SIGIR Project 8016.

We provided a draft of this report to the Departments of State and Defense, the U.S. Agency for
International Development and the Multinational Force-Iraq. The U.S. Agency for International
Development and the Multinational Force-Iraq provided technical comments, which we
incorporated where appropriate. The Department of State did not provide comments on this
report. The Department of Defense provided written comments which are incorporated in the
Management Comments section of this report.

We appreciate the courtesies extended to the staff. For additional information on the report,
please contact Glenn Furbish, Deputy Assistant Inspector General for Audits (703) 428-1058/

glenn.furbish@sigir.mil.

Stuart W. Bowen, Jr.
Inspector General

400 Army Navy Drive ¢ Arlington, Virginia 22202
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Agencies Need Improved Financial Reporting for Private
Security Contractors

SIGIR-09-005 October 30, 2008

Executive Summary

Introduction

Since April 2003, private sector companies and individuals, commonly known as private security
contractors (PSCs), have provided physical security services to protect the personnel, facilities,
and property of the U.S. government and its contractors, subcontractors, and other parties
supporting the U.S. mission and military in Iraq. The National Defense Authorization Act for
Fiscal Year (FY) 2008 requires SIGIR to develop a “comprehensive plan for a series of audits
of contracts, subcontracts, and task and delivery orders...” relating to the performance of
security and reconstruction functions in Iraq. As part of this mandate, SIGIR reviewed available
data from the Department of Defense (DoD), Department of State (DoS), U.S. Agency for
International Development (USAID) and other government sources on U.S.-funded private
security services provided to the U.S. government and its contractors and grant recipients in Iraq.
These services are defined in this report as guarding sites (static security), escorting individuals
and equipment convoys, and providing security advice and planning.

The objective for this report was to determine the extent to which federal agencies have
systematically captured financial data for private security services in Irag since 2003, and to
attempt to identify the number of contracts and costs for private security services in Irag from
available data sources.

Results

DoD, DoS, and USAID have not been required to systematically identify financial data for
private security contractor (PSC) services. Consequently, financial management systems do not
routinely capture data that would show how much has been obligated and spent for these
individual services. Obtaining data from multiple government sources?, SIGIR identified:

e 77 PSC’s with associated obligations of about $5.3 billion in direct contracts and
subcosptracts to provide security services to U.S. funded projects and programs since
2003.

e an additional 233 contractors with about $662 million in associated obligations for
contracts to provide security services that could be for providing guards or escorts, but

! National Defense Authorization Act for Fiscal Year 2008, Pub. L. No. 110-181, Section 842
%Included in these sources of funds was a very small amount from the Development Fund for Iraq --$71.9 million.
® Ten of these PSCs account for approximately 75 percent of $5.3 billion in obligations



the descriptions of work were so general that they could be for other services such as
providing network security.

This is the best information available because agencies were not required to specifically identify
and aggregate this data. It likely means that the obligations identified from various government
sources are understated. For example:

e There was no financial information on obligations for 191 companies identified in
various data bases as having contracts for security services.

e Financial data on subcontracts to prime contractors implementing reconstruction
programs is limited. DoD, DoS, and USAID are not required to routinely track these
costs in general and do not do so for security costs. However, from various data bases
and other sources, SIGIR identified $1.2 billion in subcontract costs for security. This
number is likely low given the limited data available on subcontracts.

Having more complete financial data would provide managers with better information in two key
areas to support future decisions to invest resources. First, as the reconstruction effort evolves
from large-scale infrastructure projects to capacity building, physical security could become a
larger portion of total contract cost. Such an increase could make it more important to weigh the
potential value of a project outcome against the potentially larger security costs. Second, to the
extent U.S. forces are withdrawn, and assuming that significant civilian technical assistance
missions remain, requirements for private security services for DoS and USAID would likely
increase to compensate for support previously provided by the military. PSC requirements could
also increase because the recent reduction in violence enables more frequent personnel
movements within Irag but with private security contractor support still being needed for all trips
outside of U.S. secured areas. Finally, there are additional costs associated with providing
security that are also relevant including procuring armored vehicles, hardening of office and
employee residences, and prime contractor overhead expenses that are charged for security
subcontracting . Financial information for these contracts and subcontracts would allow U.S
agencies to assess their security costs relative to expected project benefits and costs, and it can
also be useful in planning for other contingency operations.

Recommendations
SIGIR recommends that the Secretary of Defense, Secretary of State, and USAID Administrator
take the following actions:

1. Develop processes for routinely capturing financial information for all contracts and
subcontracts for private security services. This should also include such ancillary costs as
government furnished equipment and hardening of offices.

2. Direct program managers to consider the costs of security relative to the expected benefits for
all new projects.

3. ldentify security costs at the subcontractor level for all new projects.



Lessons Learned

At the beginning of reconstruction activities in 2003, the high costs associated with providing
security for U.S. personnel in Iraq were not readily apparent. Further, because there was no
requirement to track these costs, it was not completely clear for several years that security costs
were consuming large portions of reconstruction budgets. However, it is now clear that these
costs were extremely high. As a result, SIGIR believes that an important lesson learned from the
experience in Iraq is the need to include security costs in decision-making when engaging in and
contracting for reconstruction activities in any contingency operation including Afghanistan.

Management Comments and Audit Response

We provided a draft of this report to the Departments of State and Defense, the U.S. Agency for
International Development and the Multinational Force-Iraq. The U.S. Agency for International
Development and the Multinational Force-Iraq provided technical comments, which we
incorporated where appropriate. The Department of State did not provide comments on this
report. The Department of Defense provided written comments that are addressed in the report
where applicable, and a copy of their response is included in the Management Comments section
of this report.

DoD agreed with SIGIR’s recommendation to direct program managers to consider the costs of
security relative to the expected costs and benefits associated with all new projects.

However, DoD did not agree with SIGIR’s recommendation to develop processes for routinely
capturing financial information for all contracts and subcontracts for private security services,
citing FAR 15.403-1(b)(2) as prohibiting it (in a subsequent communication, DoD stated that the
proper cite should be FAR 15.403-1(b)(1) rather than the initial one cited in their written
response.) DoD also did not agree with SIGIR’s recommendation to identify security costs at the
subcontractor level for all new projects for the same reasons. In support of its argument, DoD
cited the FAR which states that contracting officers shall not require submission of cost or
pricing data to support any action when prices are agreed to based on adequate competition.
Nevertheless, DoD did indicate that it would assess the legality and feasibility of adding a
requirement in the Defense Acquisition Register Supplement for price of security to be included
in a separate contractor line item number with the understanding that this would place an
additional burden on DoD’s already limited acquisition resources.

SIGIR does not agree that the FAR precludes DoD from obtaining the financial information
needed to implement the SIGIR recommendations. The FAR requirements regarding cost and
pricing data are designed to assure that a contracting officer is obtaining a fair and reasonable
price when negotiating with a prospective contractor. SIGIR’s recommendation is not directed at
the price negotiation process and therefore this section of the FAR does not apply.

The SIGIR recommendation suggests that DoD include in its solicitations a requirement that
contractors provide security cost estimates in their proposals and that expenditure data be
maintained and provided to DoD contracting and program management officials upon request.
This is permissible under the FAR. SIGIR agrees that there may be some cost associated with
implementing this recommendation, but believes the usefulness of this information given the
magnitude of the security costs is a reasonable investment.



Introduction

Since April 2003, private sector companies and individuals, commonly known as private security
contractors (PSCs), have provided physical security services to protect the personnel, facilities,
and property of the U.S. government and its contractors, subcontractors, and other parties
supporting the U.S. mission and military in Iraq. The National Defense Authorization Act for
Fiscal Year 2008* requires the Special Inspector General for Iraq Reconstruction (SIGIR) to
develop a “comprehensive plan for a series of audits of contracts, subcontracts, and task and
delivery orders...” relating to the performance of security and reconstruction functions in lIraqg.
SIGIR’s plan, entitled Comprehensive Plan for Audits of Private security Contractors to Meet the
Requirements of Section 842 of Public Law 110-181, was issued on October XX, 2008. As part
of this mandate, SIGIR reviewed available government data from seven contract and financial
management data bases used by DoD, DoS, and USAID and other information on U.S.-funded
PSCs providing security services to the U.S. government and its contractors and grant recipients
in Irag. This report presents the results of our review.

Background

The U.S. makes extensive use of private security contractors in Irag. This represents a
continuation of a trend that has seen the increasing growth of the use of private contractors to
provide security as well as a variety of other functions in support of stabilization and
reconstruction efforts. DoD and DoS, along with USAID, have primarily employed PSCs in Iraq
through various types of direct contract actions and indirectly to PSCs engaged as subcontractors
to organizations implementing reconstruction programs with U.S. government funds (including
grants).” DoD has used PSCs to provide security for movements of senior military officials,
protection of military facilities, and protection of supply convoys traveling throughout Irag. DoS
PSCs provide security for the ambassador, other U.S. government officials working in lraq under
the authority of the ambassador, DoS facilities, and visiting Members of Congress and executive
branch officials. USAID had its own contract to protect its personnel from 2003 to 2005, but
since then DoS has provided security for USAID. All three agencies have also employed PSCs
indirectly through reconstruction and support contracts. The Central Intelligence Agency, and
the National Security Agency have also had direct contracts with PSCs.

The mission of PSCs includes providing physical security to protect the personnel, facilities, or
property of the U.S. government, contractors, subcontractors, or third parties in Irag. This is
done by providing several types of services defined as:

e guard forces for fixed sites such as military bases, facilities, housing areas, and work sites
(static)

* Public Law No. 110-181, Section 842

® The Federal Acquisition Regulation currently defines a contract as all types of written commitments that obligate
the government to an expenditure of appropriated funds. In addition to bilateral instruments, contracts include
delivery, task, job, or purchase orders; letter contracts; and contract modifications. For the purposes of this report,
SIGIR is treating contracts and grants as equivalent obligating actions by the government.



e personal security details (PSD) for movements of high-ranking U.S., Iraqi, contractor, or
other officials

e escorts for other personnel moving through Iraq (escort)
e escorts for vehicle convoys moving equipment and supplies through Irag (convoy)

e security advice and planning (advice and planning)

Since the September 16, 2007, shooting incident in Baghdad involving Blackwater Worldwide,
which resulted in the deaths of 17 Iraqi civilians, DoD and DoS have taken actions to improve
oversight of PSCs in Iraq. These actions include signing a Memorandum of Agreement in 2007
to define the authority and responsibilities for the accountability and operations of U.S. PSCs in
Irag and publishing guidance implementing this agreement. The two agencies and USAID also
signed a Memorandum of Understanding in July 2008 regarding oversight of all contractors,
including PSCs, operating in Iraq and Afghanistan. This agreement extended the oversight
responsibilities of DoD, DoS, and USAID for any subcontract at any tier on a contract lasting
longer than 14 days and requires these agencies to populate a DoD-managed common database
with information on contracts—and eventually grants—valued at more than $100,000.

Section 842 of the National Defense Authorization Act for Fiscal Year 2008 required SIGIR to
develop, in consultation with other cognizant inspector general agencies, a comprehensive plan
for a series of audits of Federal agency contracts, subcontracts, and task and delivery orders for
the performance of security and reconstruction functions in Irag. This report is the first to be
produced by SIGR under that mandate.

Objective

The objective for this report was to determine the extent to which federal agencies have
systematically captured financial data for private security services in Irag since 2003, and to
attempt to identify the number of contracts and costs for private security services in Irag from
available data sources.

For a discussion of the audit scope and methodology, see Appendix A. For a list of Security
Contractors and Identified Obligations, see Appendix B. For a list of acronyms used in this
report, see Appendix C. For a list of the audit team members, see Appendix D.



Scope of Private Security Costs Is Large But Exact
Data Remains Elusive

U.S. government agencies have not been required to identify security contract and subcontract
related financial information, consequently this information is not readily available. SIGIR,
working with the respective agencies and using other data sources, identified large numbers of
contracts for private security services and associated financial data from available government
information. As would be expected, SIGIR found gaps in the information which limited our
ability to be able to confirm we had identified all providers of private security services and
associated obligations and expenditures. These gaps make it difficult for U.S. agencies to
determine security requirements and costs as the U.S. reconstruction effort develops from
construction to capacity-building projects. This lack of information could become more
problematic for decision-makers if the need for private security services were to increase for
agencies such as DoS and USAID as U.S. forces continue withdrawing from Iragq.

Large Numbers of Contractors and High Costs for Private Security
Services Identified from Available Data

As of September 26, 2008, SIGIR had identified 310 companies with direct contracts and
subcontracts to provide security services to U.S. agencies, contractors supporting the military, or
organizations implementing reconstruction programs for these agencies since 2003. SIGIR also
identified almost $6.0 billion in obligations associated with these contracts. This includes about
$4.8 billion in obligations for direct contracts with DoD, DoS, and USAID and also an additional
$1.2 billion in obligations for private security subcontractors to companies implementing
reconstruction programs with U.S. government funds.

Seventy seven of these companies are private security contractors (PSC) providing physical
security services such as guarding sites, escorting individuals and equipment convoys, and
providing security advice and planning. These 77 companies accounted for almost 90 percent of
the obligations. Of these, the top ten PSCs accounted for about 75 percent of the obligations.
The remaining 233 had contracts to provide security services that could be for providing guards
or escorts, but the descriptions of work were so general that they could be for other services such
as providing network security. See appendix B for a listing of all 310 companies.

DoD, DoS, and USAID have obligated these funds from several appropriations accounts used for
reconstruction activities in Irag. The funds have been obligated primarily from the Iraq Relief
and Reconstruction Fund, the Diplomatic and Consular Programs Fund, the Iragi Security Forces
Fund, the Economic Support Fund, and the military services’ Operations and Maintenance
accounts. However, agencies obligated money from multiple funds for many individual
contracts for private security services. Funds have also been obligated from the Development
Fund for Irag (This fund was the primary financial vehicle to channel revenue from ongoing

Iragi oil sales, unencumbered Oil for food deposits, and repatriated Iragi assets to the relief and
reconstruction efforts for Iraq), Seized Assets, the Commander’s Emergency Response Program,
supplemental funding for Provincial Reconstruction Teams for Fiscal Year 2007, and the Iraq



Freedom Fund. Several contracts were funded from multiple accounts. Table 1 shows the
breakout of obligations from these accounts by U.S. agency.

Table 1—Obligations of Reconstruction Funds for Private Security Contracts by
Agency ($ Millions)

No. Fund Source DoD? DoS” USAID® Total
1  Multiple Funds Used for Contract $712.0 $1,443.3 $493.8  $2,649.1
2  Operations and Maintenance Account 1,150.1 0.0 0.0 1,150.1
3 Irag Relief and Reconstruction Fund 310.7 422.4 127.1 860.2
4 Iragi Security Forces Fund 244.1 254.5 0.0 498.6
5 Diplomatic and Consular Programs Fund 0.0 97.7 0.0 97.7
6 Economic Support Fund 67.6 0.0 14.7 82.3
7 Development Fund for Irag (Iragi funds) 71.9 0.0 0.0 71.9
8 Fiscal Year 2007 Supplemental 0.0 71.6 0.0 71.6
9  Seized Assets 16.8 0.0 0.0 16.8
10 Commander's Emergency Response Program 11.0 0.0 0.0 11.0
11 Iraqg Freedom Fund 7.9 0.0 0.0 7.9
- Fund Source Not Identified 331.2 0.0 105.1 436.3

Total $2,923.3  $2,289.5  $740.7 $5,953.5

Source: SIGIR analysis of prior audit reports, current audits, and available agency data. Agency data was not audited.
Notes:

#DoD data is as of September 26, 2008.

® Dos data is as of July 31, 2008.

“USAID data is as of March 31, 2008.

DoD, DoS, and USAID have obligated these funds for several types of security services. The
agencies largest costs are for multi-service contracts, which generally may include personal
security details, static security, and other services. DoD’s second largest cost is for static
security, about half of which is for protection of forward operating bases under a theater-wide
internal security services contract. DoS primarily obligated funds through the Bureau of
Diplomatic Security’s Worldwide Personal Protection Services contract and for security for an
Iragi police training program managed by the Bureau of International Narcotics and Law
Enforcement Affairs. Most of USAID’s obligations for an indentified service were for contracts
with multiple services under subcontracts for organizations implementing USAID reconstruction
programs through contracts and grants as USAID personnel have been protected under DoS’
Worldwide Personal Protection Services contract since 2005. Table 2 shows the breakout of
obligations for these services by U.S. agency.



Table 2—Obligations for Private Security Services by Agency ($ Millions)

No. Security Service DoD? DoS®  USAID® Total
1  Multiple Services Provided $962.9 $1,875.4 $314.7 $3,153.0
2  Static 893.4 414.1 108.5 1,416.0
3  Convoy 185.9 0.0 0.0 185.9
4  Personal Security Detail 163.3 0.0 7.4 170.7
5 A &P Advice and Planning 17.7 0.0 0.0 17.7
6 Escort 1.8 0.0 0.3 2.1
- Security Service Not Identified 698.2 N/A 309.8 1,008.0

Total $2,923.3  $2,289.5 $740.7 $5,953.5

Source: SIGIR analysis of prior audit reports, current audits, and available agency data. Agency data was not audited.
Notes:

N/A = The amount obligated for security services under a contract associated with the company was not available

#DoD data is as of September 26, 2008.

®Dos data is as of July 17, 2008.

“USAID data is as of March 31, 2008.

Need For Comprehensive Financial Data on Private Security Costs

Since there has been no requirement to track financial information for private security services,
no federal procurement database comprehensively identifies contractors and the current financial
data for their contracts. There are significant gaps in the agencies’ financial information on
PSCs as a result. Therefore, SIGIR compiled the information cited above from data provided by
the agencies, current and prior audits, and other federal databases. As would be expected from
this broader review of data sources, SIGIR was able to identify significant gaps in the agencies’
data. Because of these gaps, SIGIR believes that the number of contractors and their associated
costs are likely greater than we have identified thus far. The following information shows
examples of the gaps SIGIR found:

e Of the 310 companies identified, 191 did not have obligations associated with their
contracts in available databases for some type of security service. These include 183
companies with contracts with DoD, 7 with contracts with DoS, and one company with a
contract with USAID. Therefore, financial information for these companies is not
reflected in the total obligations above.

e The obligations data for 434 contract actions (427 with DoD, seven with DoS) represent
the original amount awarded for the contract rather than the current obligations and
disbursements because current data was not available. Consequently, 18 percent of the
total obligations cited above are based on the original award amount rather current
obligations. While the award value may equal the current amount obligated on recently
awarded contracts, the value of a contract can increase significantly over time.

e The private security service was not identified for 582 contract actions.

e SIGIR did not receive data on the security costs for the construction of DoS” New
Embassy Compound in Baghdad.



Information on PSC subcontracts to organizations implementing reconstruction programs is also
not required to be captured by U.S agencies in financial or other databases. Neither the Federal
Procurement Data System Next Generation® nor U.S. agencies explicitly track the costs of those
subcontracts because those costs are not direct government obligations. Finally, there are
additional costs associated with providing security that are also relevant including procuring
armored vehicles, hardening of office and employee residences, and prime contractor overhead
expenses that are charged for security subcontracting. In addition, subcontract arrangements for
reconstruction contracts can be very complex, with several tiers of subcontracts between the
prime contractor and all of its subcontractors,” and these arrangements cannot currently be
tracked by U.S. contract and financial databases. Therefore, some prime contractors which may
actually have subcontracts for security, could be listed as direct providers of security services.
For example well known defense contractors such as General Dynamics and Raytheon are listed
as PSCs in some DoD databases.

Despite this gap in capability, DoD published guidance in October 2005 to identify all PSCs at
all tiers and DoS published guidance for prime contractors to identify costs for private security
goods and services at all tiers on their invoices. Although SIGIR found that DoS and USAID
can capture this information on an ad hoc basis by querying organizations implementing
reconstruction activities, the three agencies have not maintained data on PSC subcontractors.
However, SIGIR identified $1.2 billion in subcontract costs for security from various data bases
and other sources. This number is likely low given the limited data available on subcontracts.
While not every contract action for reconstruction has a security component, SIGIR believes the
total obligations for PSC subcontracts are likely much greater than those identified in this report.

Additionally, SIGIR believes the potential exists for security costs as a percentage of total
contract costs to increase significantly as we continue to look more closely at contracts,
subcontracts, and task orders. In 2006, SIGIR found that security costs ran between 7.6% and
16.7% for large-scale infrastructure construction projects.® However, SIGIR’s current analysis
shows that security costs for capacity-building projects comprise a larger percentage of total
contract costs than for construction contracts. For example, SIGIR found that USAID’s security
costs for 7 of 11 capacity-building contracts and grants ranged from 24% to 53%.

The absence of information on private security costs limits the basis for management decision-
making to support future contracting decisions related to PSC’s or for contracts that may require
PSC support. With more accurate information, U.S. agencies could better plan and budget for
non-construction projects and programs. They could also better determine whether the potential
outcome and costs of a project warrants moving forward given the relative cost of security. As
SIGIR has previously reported,® U.S. agencies adopted a high-risk strategy with little emphasis

® The Office of Federal Procurement Policy Act, as amended, 41 USC 401 et seq. requires the Administrator for
Federal Procurement Policy to establish a computer-based Federal Procurement Data System for collecting,
developing, and disseminating procurement data to the Congress, Executive Branch, and private sector.

" On one contract, Bechtel had 168 known subcontractors at different tiers. Of these, three provided security and
another eight provided security through additional subcontracts. See Review of Bechtel’s Spending Under Its Phase
Il Iraq Reconstruction Contract (SIGIR-07-009, July 24, 2007).

& Fact Sheet on Major U.S. Contractor’s Security Costs Related to Iraq Relief and Reconstruction Fund Contracting
Activities (SIGIR-06-044, January 30, 2007).

° Key Recurring Management Issues Identified in audits of Iraq Reconstruction Efforts (SIGIR-08-020, July 27,
2008)



on determining whether a project’s rewards were worth the risk or whether proper oversight of a
project could be maintained. As a result, agencies pushed forward with reconstruction activities
and experienced project failure and waste in some cases because security conditions were not
properly analyzed and accounted for.

Better Information on PSCs Is Needed to Manage Costs and
Requirements as the Role of U.S. Forces Changes

The withdrawal of U.S. forces could affect PSC requirements and costs. The administration has
already withdrawn the majority of the forces used during the surge and plans to withdraw
another 8,000 troops from Iraq by February 2009. To the extent additional U.S. forces are
withdrawn, and depending on the level of continued U.S. civilian technical assistance missions
that remain, PSCs may have to be called on to increase their services to offset the loss of
capability normally provided by the military as part of its ongoing presence, according to PSC
officials. PSCs currently rely on U.S. military forces for quick reaction forces as backup
protection and medical evacuation in emergencies. In some cases, these U.S. military backup
responsibilities are a part of the PSC contract. For example, in one contract with Aegis World
the U.S. military is required to provide a means to request both a quick reaction force and
medical evacuation capabilities. In commenting on a draft of this report, DoD states that it does
not expect that PSCs will assume any responsibility for a broader role when military forces are
withdrawn. The mission of DoD PSCs is, and will remain, strictly defensive in protecting
persons, facilities, places, or supplies. Nonetheless, it is reasonable to assume that increased
threat levels could require an increase in the level of defensive security services provided by
DoD PSCs.

Without the benefit of these capabilities, PSCs may be called on to provide additional personnel,
equipment, medical personnel, and additional weapons that the military now provides in daily
operations in Irag. Although the military funds these efforts through procurement and operations
and maintenance accounts, the cost of the security the military provides to civilian agencies and
contractors is not easily quantifiable. While any increase in PSC requirements will be based on
several factors, including the location of the security work and the future security environment,
PSC officials agreed that acquiring these types of capabilities will increase the costs of future
contracts.

This could be of great concern for Provincial Reconstruction Teams, whose security has been a
significant concern. These teams have been important because they provide grassroots support
in the development of local provincial governments’ abilities to govern, increase security and
rule of law, and promote political and economic development among other objectives. SIGIR
found that because of security concerns, face-to-face meetings between provincial government
officials and team personnel were often limited and, in some cases did not occur at all. The
security challenges have limited the teaching, coaching, and mentoring that form the core of the
teams’ capacity-development mission. Security officials with the U.S. Embassy expressed
concern for the overall physical safety of unarmed civilians and cautioned that the security
situation could deteriorate as coalition forces withdraw and turn over areas to the Iraqi
government. To the extent such teams or other technical assistance teams remain requirements
for private security services could increase. Moreover, understanding these costs is also
important in planning for other ongoing or future contingency operations.



Consistent with our current concern over rising security costs, DoS and USAID officials stated
that these costs have increased for several reasons. First, with reduced violence has come an
increase in mobility for their personnel into areas where travel had been previously prohibited
and they are spending more time working with Iraqis in their villages and cities. Second,
concurrent with the military surge, DoS and USAID officials said the agency also placed more
resources and personnel into Iraq including their grant partners. However, even with the
reduced level of violence, U.S. civilians continue to require private security contractor support
for all trips outside of U.S. military secured areas. Third and finally, USAID officials pointed
out that protection of these teams cost inordinately more as a percentage of the total costs of their
grants than would be the case for providing static security around their large construction project
sites that have now been largely completed. DoD officials told us that as troop levels are
reduced their overall need for private security services would decrease. Multinational Force Iraq
(MNF-1) stated that costs for private security services have generally declined over the past year.



Conclusions, Recommendations, and Lesson Learned

Conclusions

Given the significant cost of security services for reconstruction activities and the overall number
of PSCs used in Iraq, it is critical that U.S agencies engaged in reconstruction activities have
accurate financial information and a complete understanding of how funds are spent on security
services. In particular, a better understanding of how security costs impact total contract costs is
essential to plan for other ongoing and future contingency operations involving reconstruction
projects. In addition, and more importantly, to the extent the United States continues drawing
down its forces in Iraq, but maintains a large contingent of civilians working in Irag on
reconstruction and capacity building activities, costs for private security contractors in Iraq could
increase.

Recommendations

SIGIR recommends that the Secretaries of Defense and State and the Administrator, USAID,
take the following actions:

1. Develop processes for routinely capturing financial information for all contracts and
subcontracts for private security services. This should also include such ancillary costs as
government furnished equipment and hardening of offices.

2. Direct program managers to consider the costs of security relative to the expected benefits for
all new projects.

3. ldentify security costs at the subcontractor level for all new projects.

Lesson Learned

The high costs associated with providing security for U.S. personnel in Iraq were not readily
apparent at the beginning of reconstruction activities in 2003. Further, because there was no
requirement to track these costs, it was not completely clear for several years that security costs
were consuming large portions of reconstruction budgets. However, it is now clear that these
costs were extremely high. As a result, SIGIR believes that an important lesson learned from the
Irag experience is the need to include security costs in decision-making when engaging in and
contracting for reconstruction activities in any contingency operation including Afghanistan.

Management Comments and Audit Response

We provided a draft of this report to the Departments of State and Defense, the U.S. Agency for
International Development and the Multinational Force-Irag. The U.S. Agency for International
Development and the Multinational Force-Iraq provided technical comments, which we
incorporated where appropriate. The Department of State did not provide comments on this
report. The Department of Defense provided written comments that are addressed in the report
where applicable, and a copy of their response is included in the Management Comments section
of this report.



DoD agreed with SIGIR’s recommendation to direct program managers to consider the costs of
security relative to the expected costs and benefits associated with all new projects.

However, DoD did not agree with SIGIR’s recommendation to develop processes for routinely
capturing financial information for all contracts and subcontracts for private security services,
citing FAR 15.403-1(b)(2) as prohibiting it (in a subsequent communication, DoD stated that the
proper cite should be FAR 15.403-1(a)) rather than the initial one cited in their written response.
DoD also did not agree with SIGIR’s recommendation to identify security costs at the
subcontractor level for all new projects for the same reasons. In support of its argument, DoD
states that the FAR states that contracting officers shall not require submission of cost or pricing
data to support any action when prices are agreed to based on adequate competition.
Nevertheless, DoD did indicate that it would assess the legality and feasibility of adding a
requirement in the Defense Acquisition Register Supplement for price of security to be included
in a separate contractor line item number with the understanding that this would place an
additional burden on DoD’s already limited acquisition resources.

SIGIR does not agree that the FAR precludes DoD from obtaining the financial information
needed to implement the SIGIR recommendations. The FAR requirements regarding cost and
pricing data are designed to assure that a contracting officer is obtaining a fair and reasonable
price when negotiating with a prospective contractor. SIGIR’s recommendation is not directed
at the price negotiation process and therefore this section of the FAR does not apply.

The SIGIR recommendation suggests that DoD include in its solicitations, a requirement that
contractors provide security cost estimates in their proposals and that expenditure data be
maintained and provided to DoD contracting and program management officials upon request.
This is permissible under the FAR. SIGIR agrees that there may be some cost associated with
implementing this recommendation, but believes the usefulness of this information given the
magnitude of the security costs is a reasonable investment.
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Appendix A—Scope and Methodology

SIGIR initiated this project in February 2008 (Project 8016) to address a mandate in Section 842
of the National Defense Authorization Act for 2008 requiring SIGIR to develop and carry out, in
consultation with other audit agencies, a comprehensive plan of audits of private security
functions in Iraq.

To determine the extent to which federal agencies have systematically captured the costs for
private security services in Irag since 2003, SIGIR met with officials from DoD, DoS, and
USAID to identify and understand potential sources of data on PSC contract actions. SIGIR
noted that agencies were not required to capture PSC financial data and that no single
government source of information contained complete data on PSC contracts. Therefore, SIGIR
requested and obtained all available information on private security services contained in several
databases from several DoD and DoS components and USAID. We also collected additional
information from DoS and USAID, which they collected from contractors and grant recipients to
address our data request.

To identify contracts and financial information, agency-provided data and data from current and
prior audits were compiled by providers of security services. Costs in terms of the original
award, current obligations, and expenditures were also identified for each contract. DoD
information included data on the original award, whereas DoS and USAID information included
current obligations and expenditures. Where available, cost data was updated from SIGIR’s July
2008 Quarterly and Semiannual Report to the Congress.

Given the differences in how data are captured by the agencies, and because a contract award
creates an obligation, we chose to identify and discuss obligations in the report. The security
service provided under each contract was also identified in the process if this information was
available. With the exception of information included in prior audits and ongoing audits of
Blackwater Worldwide, Aegis Defence Services Ltd. and RTI International SIGIR did not
independently verify the financial data provided.

There were limitations in the available data. Because the agencies have not been required to and
do not track and aggregate current financial data for security contracts, SIGIR could not identify
costs for 191 companies with contracts to provide security services. Additionally, 18 percent of
the total obligations SIGIR identified for DoD are for the original award amount rather the
current obligation amount. This is particularly important because contracts are frequently
amended and the actual amounts obligated and expended can differ from the original award.
Also, financial data on subcontracts to prime contractors implementing reconstruction programs
is limited. DoD, DoS, and USAID are not required to track subcontractor costs in general and do
not do so for security. As a result, data for subcontracts for private security was limited.

To understand the impact of the drawdown of U.S. forces on security costs and requirements,
SIGIR met with several officials from two of the larger PSC firms. We obtained their views on
current and future cost drivers and the future security environment in Iraq. We also discussed
this issue with agency officials.
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We performed our work in Arlington, Virginia, and Baghdad, Iraq. We performed the audit for
this report under authority of Public Law 108-106, as amended, which also incorporates the
duties and responsibilities of inspectors general under the Inspector General Act of 1978, as
amended. We conducted this performance audit from February through October 2008 in
accordance with generally accepted government auditing standards. Those standards require that
we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable
basis for our results based on our audit objectives. Based on those objectives, we believe that the
evidence obtained provides a reasonable basis for our results.

Internal Controls

To achieve the assignment’s objective we identified agency processes for tracking and managing
financial information on private security contractors but did not specifically evaluate those
processes. To test the accuracy of the agency data provided, we identified different sources of
agency information and other federal procurement data to verify the information for accuracy
and completeness where possible. Our assessment focused on the opportunity to enhance
financial reporting to support decision-making.

Reliability of Data from Computer-Based Systems

To perform this audit, SIGIR extensively used financial and other information from seven U.S.
government contract databases, financial management systems, and other management
information systems. These systems are:

e DoD - U.S. Army Corps of Engineers Financial Management System, Synchronized
Predeployment and Operational Tracker, Joint Contingency Contracting System, Civilian
Arming Database

e DoS - Integrated Logistics Management System, Global Financial Management System
e USAID - Phoenix System

e FPDS-NG - Federal Procurement Data system — Next Generation

We did not independently verify the internal controls of the data contained in these systems.
Instead we relied on prior audit reports and agency official's process for verifying data in the
system and compiling data for SIGIR use. Although our review indicated limitations in the
data’s completeness, officials from DoD, DoS, and USAID stated that these systems contained
the data on PSC contracts and obligations and expenditures. Therefore SIGIR determined the
data contained in these systems are the best available for purposes of our review.

Compliance with Laws and Regulations

A review of agency compliance with laws and regulations was not applicable to this review and
therefore was not performed.
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Prior Coverage

To identify PSCs and security costs, we reviewed the following reports and relied on them in
conducting our review:

Private Security Contractors in Iraq: Background, Legal Status, and Other Issues
(Congressional Research Service, August 25, 2008)

Contractors’ Support of U.S. Operations in Irag (Congressional Budget Office, August
2008)

Quarterly Reports to Congress (SIGIR, July 30, 2003 through July 30, 2008)

Key Recurring Management Issues Indentified in Audits of Iraq Reconstruction Efforts
(SIGIR-08-020, July 27, 2008)

Rebuilding Iraq: DoD and State Department Have Improved Oversight and Coordination
of Private Security Contractors in Irag, but Further Actions Are Needed to Sustain
Improvements (GAO-08-966, July 2008)

Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract with Perini
Corporation (SIGIR-08-011, April 29, 2008)

Defense Management: DoD Needs to Reexamine Its Extensive Reliance on Contractors
and Continue to Improve Management and Oversight (GAO-08-572T, March 2008)

Independent Auditor’s Report on the Fiscal Year 2007 and U.S. Army Corps of
Engineers, Civil Works, Financial Statements (Department of Defense: Office of the
Inspector General, March 31, 2008)

Military Operations: Implementation of Existing Guidance and Other Actions Needed to
Improve DoD’s Oversight and Management of Contractors in Future Operations (GAO-
08-436T, January 24, 2008)

Differences in Services and Fees for Management and Administration of Iraq
Reconstruction Contracts (SIGIR-08-005, January 29, 2008)

Outcome, Cost, and Oversight of Iraq Reconstruction Contract W91NS-04-D-0006
(SIGIR-08-010, January 29, 2008)

Efforts to Implement a Financial Management Information System in Iraq (SIGIR-08-
007, January 25, 2008)

Federal Acquisition: Oversight Plan Needed to Help Implement Acquisition Advisory
Panel Recommendations (GAO-08-160, December 2007)
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Independent Auditor’s Report on the U.S. Department of State’s 2007 and 2006
Financial Statements (Department of State: Office of the Inspector General Report
AUD/FM-08-15, November 15, 2007)

Audit of the USAID’s Financial Statements for Fiscal Years 2007 and 2006 (USAID
Office of the Inspector General, Audit Report Number 0-000-08-001-C, November 14,
2007)

Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund
(SIGIR-07-011, October 23, 2007)

Review of the Effectiveness of the Provincial Reconstruction Team Program in lraq
(SIGIR-07-015, October 18, 2007)

Review of Bechtel’s Spending Under Its Phase Il Iraq Reconstruction Contract (SIGIR-
07-009, July 24, 2007)

Rebuilding Iraq: Reconstruction Progress Hindered by Contracting, Security, and
Capacity Challenges (GAO-07-0426T, February 2007)

Follow-Up of USAID/Iraq’s Education Activities (USAID Office of the Inspector General
E-267-07-003-P, February 4, 2007)

Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements (SIGIR-06-
043, January 30, 2007)

Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and
Reconstruction Fund Contracting Activities (SIGIR-06-042, SIGIR-06-044, January 30,
2007)

Military Operations: High Level DoD Action is Needed to Address Long-standing
Problems with Management and Oversight of Contractors Supporting Deployed Forces
(GAO-07-145, December 2006)

Report on the Audit of USAID’s Financial Statements for Fiscal Years 2006 and 2005
(USAID Office of the Inspector General, Audit Report Number 0-000-07-001-C,
November 15, 2006)

Audit of USAID/Iraq’s Civil Society Activities (USAID Office of the Inspector General
Audit Report Number E-267-07-001-P, November 5, 2006)

Rebuilding Iraq: Status of Competition for Irag Reconstruction Contracts (GAO-07-40,
October 2006)

Review of Advanced First Responder Network (SIGIR-06-020, July 28, 2006)
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Rebuilding Iraq: Actions Still Needed to Improve the Use of Private Security Providers
(GAO-06-865T, June 13, 2006)

Review of Task Shield Programs (SIGIR-06-009, April 28, 2006)

Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund Activities
(SIGIR-05-029, January 26, 2006)

Management of the Mansuria Electrical Reconstruction Project (SIGIR-05-024, January
23, 2006)

Audit of USAID/Iraq’s Basic Education Activities (USAID Office of the Inspector
General E-267-06-001-P, December 20, 2005)

Rebuilding Iraq: Actions Needed to Improve the Use of Private Security Providers
(GAO-05-737, July 2005)

Agreed-Upon Procedures Review of Daily Direct Labor, Aerial Support Equipment and
Indirect Expense Rates Proposed by Blackwater Security Consultants, Incorporated,
Contractor's Accounting System & Timekeeping Procedures (Department of State Office
of the Inspector General AUD/1QO-05, January 2005)

Audit of USAID’s Compliance with Federal Regulations in Awarding the Contract for
Security Services in Iraqg to Kroll Government Services International, Inc. (USAID
Office of the Inspector General A-267-05-005-P, January 6, 2005)

Audit of USAID/Iraq’s Economic Reform Program (USAID Office of the Inspector
General E-266-04-004-P September 20, 2004)

Rebuilding Iraqg: Fiscal Year 2003 Contract Award Procedures and Management
Challenges, (GAO-04-605, June 1, 2004)
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Appendix B—Security Contractors and Identified
Obligations

Tables 3 and 4 list the 310 contractors we identified from multiple data sources that provided or

are providing private security services. Table 3 shows direct contract actions (Direct),

subcontracts (Sub), and total obligations for PSCs by U.S. agencies since 2003. Table 4 shows
direct contract actions (Direct), subcontracts (Sub), and total obligations for contractors
providing all private security services by U.S. agencies since 2003. These services could be for
providing guards or escort, but the descriptions of work were so general that they could be for
other services such as providing network security.

As many contractors have merged or changes their names over time, SIGIR used a naming
convention to reflect the current name of the company where this information was available. For
example, any contract for Blackwater Lodge & Training or Blackwater USA is included in the
total obligations for Blackwater Worldwide. Similarly, any contract for PWC Logistics is
counted in the total for Agility Logistics. However, subsidiaries of parent corporations that are
listed in U.S. agency databases with distinct contracts from their parent organizations are listed
separately. For example, L-3 Communications owns Military Professional Resources Inc.
(MPRI), but these companies are identified in DoD databases individually with different
contracts actions. Therefore, they are listed as separate companies in Tables 4 and 5.

Table 3—Total Obligations for Contractors with Direct Contracts or Subcontracts
for Private Security Contractors (PSCs) by U.S. Agency since 2003 ($ Millions)

No. Contractor Name Direct Sub DoD DoS USAID Total
1  Blackwater Worldwide 7 2 $27.740  $1,147.020  $31.290 $1,206.050
2  Aegis Defence Services LTD. 19 2 798.621 0 0 798.621
3  DynCorp International LLC 10 3 31.428 659.220 0 690.647
4  Triple Canopy, Inc. 35 0 106.932 422.233 0.291 529.455
5 EOD Technology, Inc. (EODT) 295 0 328.665 0 0 328.665
6  Sabre International Security 25 3 225.816 0 58.666 284.482
7  Special Operations Consulting- 35 2 271.856 0 0 271.856

Security Management Group

(SOC-SMG)
8  Agility Logistics 23 0 183.030 0 0 183.030
9  Unity Resources Group 0 2 0 50.000 92.951 142.951
10 ArmorGroup 22 7 91.558 0 46.088 137.646
11 Erinys International 3 8 108.159 0 0 108.159
12 Sallyport Global Holdings 0 3 0 0 101.526 101.526
13 Global Strategies Group 7 1 83.797 0 0 83.797
14 Garda World 0 4 0 0 74.701 74.701
15 Kroll Associates, Inc. 2 2 8.969 0 38.386 47.355
16 MVM 21 0 38.382 0 0 38.382
17 US Investigations Services 10 0 35.511 0 0 35.511

(USIS)
18 Vance Global 0 1 0 0 31.255 31.255
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No. Contractor Name Direct Sub DoD DoS USAID Total
19 Falcon Group 8 0 29.289 0 0 29.289
20 Hart Group 4 1 26.264 0 0 26.264
21 Olive Group FZ LLC 13 8 17.603 0 0 17.603
22 Control Risks Group 8 3 17.213 0 0 17.213
23 Custer Battles 1 0 16.840 0 0 16.840
24 CSS Global, Inc. 112 0 15.016 0 0 15.016
25 Total Defense Logistics 13 0 12.710 0 0 12.710
26 Iragi Contractor #4 0 1 0 10.800 0 10.800
27 Reed Incorporated 8 0 9.235 0 0 9.235
28 Universal Security 86 0 8.523 0 0 8.523
29 Edinburgh International 2 2 4,989 0 0 4.989
30 Raymond Associates 5 0 4,944 0 0 4,944
31 BLP 1 0 4.185 0 0 4.185
32 Rover Global Services. Ltd 46 0 3.883 0 0 3.883
(RGS Logistics)
33 ISI Group 1 3 3.838 0 0 3.838
34 Securiforce International 73 0 3.408 0 0 3.408
35 SAL Risk Group Ltd. 63 0 1.861 0 0 1.861
36 American-lraqi Life Support 1 0 1.614 0 0 1.614
Solutions
37 Sandi Security Company 1 0 1.575 0 0 1.575
38 Panalpina 0 1 0 0 1.137 1.137
39 Blue Hackle Middle East 3 25 0.904 0 0 0.904
40 Overseas Security & Strategic 2 0 0.781 0 0 0.781
Information
41 Threat Management Group 2 0 0.500 0 0 0.500
42 BH Defence 1 0 0.179 0 0 0.179
43 Iraqi Contractor #1 0 1 0 0.119 0 0.119
44 Iraqi Contractor #3 0 1 0 0.054 0 0.054
45 Tetra International LLC 3 1 0.053 0 0 0.053
46 Iraqgi Contractor #6 0 1 0 0.047 0 0.047
47 Iraqgi Contractor #2 0 1 0 0.034 0 0.034
48 Danubia Global 1 0 0.010 0 0 0.010
49 Iraqgi Contractor #5 0 1 0 0.008 0 0.008
50 Peak Group Inc. 1 0 0.005 0 0 0.005
51 Cochise Consultancy Inc. 1 0 0 0 0 0
52 ECC International (ECCI) 1 1 N/A 0 0 0
53 Operations Support 1 0 N/A 0 0 0
Technologies
54 OSSI-Safenet Security Services 2 9 N/A 0 0 0
55 Janusian Security Risk 1 0 N/A 0 0 0
Management Ltd.
56 Paratus World Wide Protection 1 0 N/A 0 0 0
57 Pesh - Kurdistan Army 1 0 N/A 0 0 0
58 Pilgrims Group Ltd 1 0 N/A 0 0 0
59 lIragi Contractor #28 0 0 N/A 0 0 0
60 Askar Security Svcs 2 14 N/A 0 0 0
61 Ronco Consulting Corporation 1 0 N/A 0 0 0
62 Innovative Technical Solutions, 2 0 N/A 0 0 0

Inc. (ITSI)
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No. Contractor Name Direct Sub DoD DoS USAID Total
63 Rubicon International Services 1 0 N/A 0 0 0
64 Safe Security Limited (SSL) 1 0 N/A 0 0 0
65 Babylon Gates 1 0 N/A 0 0 0
66 TOIFOR 12 1 N/A 0 0 0
67 Ellis World Alliance Corp. 1 0 N/A 0 0 0
(EWAQC)
68 Britam Defence, Ltd. 1 0 N/A 0 0 0
69 Burhan Security Services 2 0 N/A 0 0 0
70 Wamar International, Inc 0 0 N/A 0 0 0
71 Whitestone Group, Inc. 1 0 N/A 0 0 0
72 Greystone Ltd 0 1 N/A 0 0 0
73 Centurion Risk Assessment Ltd 1 0 N/A 0 0 0
74 Lakeshore Engineering Svc, 1 0 N/A 0 0 0
Inc.
75 Iraqgi Contractor #7 0 1 N/A 0 0 0
76 Unity Logistics And Security 1 0 N/A 0 0 0
77 DS Vance Iraq 1 0 N/A 0 0 0

Total

$2,525.890 $2,289.530 $476.290 $5,291.710

Source: SIGIR analysis of prior audit reports, current audits, and available agency data. Agency data was not audited.

Notes:
N/A = The amount obligated for security services under a contract associated with the company was not available
# DoD data is as of September 4, 2008.
®Dos data is as of July 31, 2008.
“USAID data is as of March 31, 2008.
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Table 4—Total Obligations for Contractors with Direct Contracts or Subcontracts
for Private Security Services by U.S. Agency since 2003 ($ Millions)

No. Contractor Name Direct Sub DoD DoS USAID Total
1  Parsons Brinckerhoff, Inc. 1 0 79.635 0 0 79.635
2  ASRC Airfield and Range 1 0 42.800 0 0 42.800
Services (ASARS)
3 Iragi Contractor #10 0 0 15411 0 0 15411
4  Science Applications 20 15 5.246 0 9.980 15.226
International Corporation (SAIC)
5  General Electric International 0 1 0 0 9.980 9.980
6  Kuehne and Nagel 0 1 0 0 9.980 9.980
7  Al-Bahar and Bardawil 0 1 0 0 9.980 9.980
Specialties
8  General Electric Company (GE) 0 1 0 0 9.980 9.980
9  Weir Engineering Services 0 1 0 0 9.980 9.980
10 MID-Contracting 0 1 0 0 9.980 9.980
11 Asea Brown Boveri 0 1 0 0 9.980 9.980
12 Iraqi Contractor #11 0 0 8.383 0 0 8.383
13 Golden Company 19 0 7.898 0 0 7.898
14 American Science and 1 0 7.550 0 0 7.550
Engineering
15 Apptis Inc 1 0 7.041 0 0 7.041
16 GW Consulting 0 3 6.368 0 0 6.368
17 Iragi Contractor #9 1 0 4.999 0 0 4.999
18 Iragi Contractor #12 0 0 4.745 N/A 0 4.745
19 lIratrac 1 0 3.006 0 0 3.006
20 ALMCO 4 0 2.818 0 0 2.818
21 LINC International 1 0 2.804 0 0 2.804
22 Motorola Joint Venture (AIEE) 5 0 2.513 0 0 2.513
23 Dobeshtic International 0 1 2.360 0 0 2.360
24 SoS International, Ltd. 1 1 2.336 0 0 2.336
25 Proactive Communications Inc. 2 0 2.278 0 0 2.278
26 Armor Holdings, Inc. 2 0 1.934 0 0 1.934
27 Iragi Contractor #13 0 0 0 0 1.884 1.884
28 Mercury Development 1 0 1.880 0 0 1.880
29 lIraqi Contractor #14 0 0 1.684 0 0 1.684
30 Minetech International 4 0 1.590 0 0 1.590
31 lIraqgi Contractor #15 0 0 0.991 0 0 0.991
32 Iragi Contractor #16 0 0 0.887 0 0 0.887
33 Banah Group 1 0 0.816 0 0 0.816
34  Winter Travel Company 2 0 0.650 0 0 0.650
35 lIragi Contractor #17 0 0 0.627 0 0 0.627
36 Iragi Contractor #18 0 0 0.575 0 0 0.575
37 Northrop Grumman 1 0 0.438 0 0 0.438
38 lIragi Contractor #19 0 0 0.409 0 0 0.409
39 Great American Networks, Inc 1 0 0.398 0 0 0.398
40 77 Construction & Trading 5 0 0.395 0 0 0.395
41 Military Professional Resources 4 1 0.291 0 0 0.291

Inc. (MPRI)
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No. Contractor Name Direct Sub DoD DoS USAID Total
42 Makeen Tech Corporation 1 0 0.288 0 0 0.288
43 Water Wheel Construction 1 0 0.287 0 0 0.287
Company
44 Iraqgi Contractor #20 0 0 0.240 0 0 0.240
45 HSS Engineering Aps 1 0 0.236 0 0 0.236
46 Spectrum Worldwide LLC 1 1 0.234 0 0 0.234
47 Comtech Mobile Datacom 1 0 0.165 0 0 0.165
Corporation
48 Treasure Trust Company Ltd. 1 0 0.149 0 0 0.149
49 Iraqgi Contractor #21 0 0 0.147 0 0 0.147
50 lIragi Contractor #8 1 0 0.143 0 0 0.143
51 E.C.C. Engineering Consultant 2 0 0.138 0 0 0.138
Co., Ltd
52 Horizon Light Co 1 0 0.137 0 0 0.137
53 Rose Company 1 0 0.112 0 0 0.112
54 Babylonia Company 1 0 0.108 0 0 0.108
55 Aardvark Tactical, Inc. 1 0 0.087 0 0 0.087
56 Super Star Army Company 1 0 0.079 0 0 0.079
57 Gulf Company 1 0 0.073 0 0 0.073
58 Iragi Contractor #22 0 0 0.065 0 0 0.065
59 lIragi Contractor #23 0 0 0.047 0 0 0.047
60 Iragi Contractor #24 0 0 0.036 0 0 0.036
61 Armament Systems and 1 0 0.032 0 0 0.032
Procedures
62 Iragi Contractor #25 0 0 0.027 0 0 0.027
63 Said Contracting 1 0 0.026 0 0 0.026
64 ADS Inc 1 0 0.021 0 0 0.021
65 SkyLink (Arabia) 2 0 0.018 0 0 0.018
66 Arkel International 1 0 0.016 0 0 0.016
67 Securimetrics 1 0 0.010 0 0 0.010
68 Iragi Contractor #26 0 0 0.006 0 0 0.006
69 Night Galaxy 1 0 0.003 0 0 0.003
70 Taylor Security & Loc Co., Inc 1 0 0.001 0 0 0.001
71 NAE 0 1 0 0 0 0
72 COP 0 2 0 0 0 0
73 NCL 1 0 0 0 0 0
74 ILEX Systems, Inc. 0 2 0 0 0 0
75 NEK Advanced Securities 1 0 N/A 0 0 0
Group
76 Telesis Corp. 0 2 N/A 0 0 0
77 API Industries 0 3 N/A 0 0 0
78 Iragi Contractor #33 0 0 N/A 0 0 0
79 Espial Services, Inc. 0 1 N/A 0 0 0
80 Exponent Inc. 1 0 N/A 0 0 0
81 lIragi Contractor #39 0 0 N/A 0 0 0
82 OIwi 1 0 N/A 0 0 0
83 Raman International, Inc. 0 1 N/A 0 0 0
84 US Falcon, Inc 0 1 N/A 0 0 0
85 Iragi Contractor #38 0 0 N/A 0 0 0
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86 Burj Al Emaar Co 0 1 N/A 0 0 0
87 FOB Shank ASG 2 0 N/A 0 0 0
88 Dynetics, Inc. 0 2 N/A 0 0 0
89 GMECI 0 1 N/A 0 0 0
90 Arrowhead Global Solutions 1 0 N/A 0 0 0
91 Jacobs 3 0 N/A 0 0 0
92 Parsons Infrastructure & 1 0 N/A 0 0 0
Technology
93 LSI 0 1 N/A 0 0 0
94 Passman Company 1 0 N/A 0 0 0
95 Oberon Associates, Inc. 0 1 0 N/A 0 0
96 Air Cargo Carriers 1 0 N/A 0 0 0
97 Stanley Associates, Inc. 0 1 N/A 0 0 0
98 Toccoa Ins. 0 1 N/A 0 0 0
99 Iragi Contractor #40 0 0 N/A 0 0 0
100 Praemittias 1 0 N/A 0 0 0
101 L-3 Communications 1 8 N/A 0 0 0
102 Emerge International 0 1 N/A 0 0 0
103 PSS 1 1 0 N/A 0 0
104 Bennett & Fouch Associate 0 3 N/A 0 0 0
105 QIT Co. 3 1 N/A 0 0 0
106 Centurum 0 1 N/A 0 0 0
107 AECOM Government Services 1 0 N/A 0 0 0
(AGS)
108 DAMAC 0 1 N/A 0 0 0
109 Eastern Company 0 1 N/A 0 0 0
110 Raytheon 2 3 N/A 0 0 0
111 Global Freight 0 4 N/A 0 0 0
112 HKA 0 1 N/A 0 0 0
113 IGT&C 1 0 N/A 0 0 0
114 Asmar ASG 1 0 N/A 0 0 0
115 JIL IT Consulting and SVC 0 1 N/A 0 0 0
116 Leadstay 0 1 N/A 0 0 0
117 lIraqgi Contractor #37 0 0 N/A 0 0 0
118 MED 0 4 N/A 0 0 0
119 Iragi Contractor #29 0 0 N/A 0 0 0
120 NCI Information Systems, 1 0 N/A 0 0 0
121 PMA Services, Ltd. 0 1 N/A 0 0 0
122 lIraqgi Contractor #30 0 0 N/A 0 0 0
123 Serco, Inc. 0 1 0 N/A 0 0
124 lIdeas to Solutions 1 0 0 N/A 0 0
125 Sys Products & Solutions 0 2 N/A 0 0 0
126 General Atomics 1 0 N/A 0 0 0
127 Tiger Swan (TSI) 0 2 N/A 0 0 0
128 SATTRUCK 1 0 N/A 0 0 0
129 TRIRINSE 0 1 N/A 0 0 0
130 lIraqi Contractor #27 0 0 N/A 0 0 0
131 VSE Corp. 0 1 N/A 0 0 0
132 CH2M Hill, Inc. 1 0 N/A 0 0 0
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133 Environmental Chemical Co 17 1 N/A 0 0 0
134 Computer Science Corporation 2 3 N/A 0 0 0
(CSC)
135 lIragi Contractor #36 0 0 N/A 0 0 0
136 Cubic Corporation 1 0 N/A 0 0 0
137 SM Consulting, Inc. 1 0 N/A 0 0 0
138 Lockheed Martin 1 0 0 N/A 0 0
139 BAE Systems PLC 1 0 N/A 0 0 0
140 ANHAM Joint Venture 0 4 N/A 0 0 0
141 General Dynamics 1 1 N/A 0 0 0
142 Areebel Co. 1 0 N/A 0 0 0
143 lIraqi Contractor #32 0 0 N/A 0 0 0
144 Bioban 0 1 N/A 0 0 0
145 SSSI 1 0 N/A 0 0 0
146 CARD 0 1 N/A 0 0 0
147 Streit Manufacturing Inc. 1 0 N/A 0 0 0
148 CHS 0 1 N/A 0 0 0
149 AMEC 1 0 N/A 0 0 0
150 Corner Research Group 0 1 N/A 0 0 0
151 TAMSCO, Inc. 1 1 N/A 0 0 0
152 Dataline 0 1 N/A 0 0 0
153 TATE, Inc. 1 0 N/A 0 0 0
154 E2M 0 1 N/A 0 0 0
155 FP 0 1 N/A 0 0 0
156 ESP 0 3 N/A 0 0 0
157 FTI 0 1 N/A 0 0 0
158 GFS 0 1 N/A 0 0 0
159 Fundamentals 0 1 N/A 0 0 0
160 Afghan Security Guards 1 0 N/A 0 0 0
161 Ghaya Group 0 1 N/A 0 0 0
162 TJFIG, Inc. 1 0 N/A 0 0 0
163 Global Operational Resources 0 10 N/A 0 0 0
Group (GORGrp)
164 Gutierrez-Palmenberg, Inc 0 2 N/A 0 0 0
165 Toledo Knights Company 1 0 N/A 0 0 0
166 Honeywell Technology 0 4 N/A 0 0 0
Solutions Inc. (HTSI)
167 AEGIS Mission Essential 1 0 0 N/A 0 0
Personnel, LLC
168 IMG 0 1 N/A 0 0 0
169 Town Care Company 1 0 0 N/A 0 0
170 INTECON, LLC 0 1 N/A 0 0 0
171 Golden State Group 3 0 0 N/A 0 0
172 JB Management, Inc 0 1 N/A 0 0 0
173 Blackbird Technologies Inc. 1 0 N/A 0 0 0
174 JTSI, Inc. 0 1 N/A 0 0 0
175 Iragi Contractor #31 0 0 N/A 0 0 0
176 Kufan Group 0 1 N/A 0 0 0
177 Louis Berger Group 1 0 N/A 0 0 0
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178 ManTech Intl Corp. 0 4 N/A 0 0 0
179 USA Environmental 1 0 N/A 0 0 0
180 Microsoft Corp 0 1 N/A 0 0 0
181 National Logistics, Est. 0 1 N/A 0 0 0
182 VCE 0 7 0 0 N/A 0
183 Oak Grove 0 1 N/A 0 0 0
184 Wackenhut Corporation 1 1 N/A 0 0 0
185 Perini Corp. 1 0 N/A 0 0 0
186 PPI 0 1 N/A 0 0 0
187 Wave Technologies, Inc. 1 0 N/A 0 0 0
188 SBSI 0 1 N/A 0 0 0
189 CACI International, Inc. 2 0 N/A 0 0 0
190 Sikorsky Aircraft Corp. 1 0 N/A 0 0 0
191 Dynamic Aviation 2 1 N/A 0 0 0
192 Stanley Baker Hill, LLC. 1 0 N/A 0 0 0
193 Wexford Group International 1 0 N/A 0 0 0
194 Techrizon, LLC. 0 1 N/A 0 0 0
195 Thales ATM Inc 0 1 N/A 0 0 0
196 Whitney, Bradley and Brown 1 0 N/A 0 0 0
(WBB)
197 Tigris Net LTD 0 1 N/A 0 0 0
198 Wintara-Salihi Group Inc. 1 0 N/A 0 0 0
199 Torres Advanced 0 6 N/A 0 0 0
200 TSG 0 1 N/A 0 0 0
201 Zel Technologies, LLC 1 0 N/A 0 0 0
202 USF 0 1 N/A 0 0 0
203 CCP 0 1 N/A 0 0 0
204 Iraqi Contractor #41 0 0 N/A 0 0 0
205 Triumph Technologies, Inc 0 1 N/A 0 0 0
206 3D Global Solutions 0 9 N/A 0 0 0
207 Chroo Group Ltd 1 0 N/A 0 0 0
208 Aggreko 0 1 N/A 0 0 0
209 SYColeman Corp 1 1 N/A 0 0 0
210 Iragi Contractor #35 0 0 N/A 0 0 0
211 GSSInc. 1 0 N/A 0 0 0
212 DI 1 1 N/A 0 0 0
213 CTU Asia 1 0 N/A 0 0 0
214 Lincoln Group LLC 2 0 0 N/A 0 0
215 American Service Center (ASC) 1 0 N/A 0 0 0
216 EOIR Technologies, Inc. 1 0 N/A 0 0 0
217 Washington Group International 1 0 N/A 0 0 0
218 Lee Dynamics International Co. 1 0 N/A 0 0 0
219 Iragi Contractor #34 0 0 N/A 0 0 0
220 Taos Industries 1 0 N/A 0 0 0
221 ITT Corporation 1 0 N/A 0 0 0
222 All World Language 0 1 N/A 0 0 0
223 AMAR Intl Foundation, The 1 0 N/A 0 0 0
224 Jorge Scientific Corp 1 0 N/A 0 0 0
225 Entourage International Security 1 0 N/A 0 0 0
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226 ALM 0 1 N/A 0 0 0
227 AMS 0 1 N/A 0 0 0
228 ANA Co 0 1 0 N/A 0 0
229 AGI 0 1 N/A 0 0 0
230 Highlighter 1 0 N/A 0 0 0
231 AIM 0 2 N/A 0 0 0
232 Alkafore 0 1 N/A 0 0 0
233 Weston Solutions, Inc. 1 0 N/A 0 0 0
- Contractor Not Identified 21 14 172.706 N/A 182.7 355.406
Total $397.393 $0 $264.424 $661.817
Source: SIGIR analysis of prior audit reports, current audits, and available agency data. Agency data was not audited.
Notes:

N/A = The amount obligated for security services under a contract associated with the company was not available

4 DoD data is as of September 4, 2008.
®Dos data is as of July 31, 2008.
®USAID data is as of March 31, 2008.
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Appendix C—Acronyms

Acronym Definition

DoD Department of Defense

DoS Department of State

PSC Private Security Contractor

PSD Personal Security Detail

SIGIR Special Inspector General for Irag Reconstruction
USAID U.S. Agency for International Development
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Appendix D—Audit Team Members

This report was prepared and the review was conducted under the direction of David R. Warren,
Assistant Inspector General for Audit, Office of the Special Inspector General for Iraq
Reconstruction.

The staff members who conducted the audit and contributed to the report include:
Michael A. Bianco

Waheed Nasser

Richard R. Kusman

James Shafer

Jason Venner

Lovell Q. Walls

Samson J. Wright

26



Management Comments
Department of Defense

DEPUTY UNDER SECRETARY OF DEFENSE FOR
LOGISTICS AND MATERIEL READINESS
3500 DEFENSE PENTAGON
WASHINGTON, DC 20301-3500

OCT 2 4 2008

MEMORANDUM FOR SPECIAL INSPECTOR GENERAL FOR IRAQ
RECONSTRUCTION

THROUGH: DIRECTOR, ACQUISITION RESOURCES AND ANALYSIS
SUBJECT: SIGIR Draft Report, SIGIR-09-005, “Agencies Need Improved

Financial Data Reporting For Private Security Contractors,” dated

September 30, 2008

Per request of Mr. David R. Warren, Assistant Inspector General for Audit,

L&MR has reviewed the subject SIGIR Draft Report and latest revisions. Attached is
our response to version 2 of subject draft report which revised the October 1, 2008 draft
report.

My point of contact is Ms. Kerry Powell, kerry.powell@osd.mil, (703) 614-1944.

BolX

Jack Bell

Attachment:
As stated
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SIGIR Draft Report Dated September 30, 2008
SIGIR-09-005

“AGENCIES NEED IMPROVED FINANCIAL DATA
REPORTING FOR PRIVATE SECURITY CONTRACTORS”

DEPARTMENT OF DEFENSE COMMENTS
TO THE SIGIR FINDINGS AND RECOMMENDATIONS

RECOMMENDATION 1: Develop processes for routinely capturing financial
information for all contracts and subcontracts for private security services. This should
include such ancillary costs as government furnished equipment and hardening of
offices.

DOD RESPONSE: DoD non-concurs with this recommendation. SIGIR's
recommendation conflicts with the Federal Acquisition Regulation 15.403-1(b)(2). It
states that Contracting Officers shall not require submission of cost or pricing data to
support any action (contracts, subcontracts, modifications) when prices are agreed to
based on adequate competition. Accordingly, DoD's contract writing and financial
systems comply with the FAR and can not currently require this level of fidelity nor do
the data fields exist for it.

DoD will assess the legality and feasibility of adding a requirement in the Defense
Federal Acquisition Register Supplement for the price of security to be included in a
separate Contractor Line Item Number, with the understanding that this would place an
additional burden on DoD’s already limited acquisition resources both in dollars and
manpower. It is anticipated that implementing this recommendation would also place
an additional burden on the contractors.

RECOMMENDATION 2: Direct program managers to consider the costs of security
relative to the expected benefits for all new projects.

DOD RESPONSE: DoD concurs with this recommendation with comment. We agree
that a requiring activity or agency should consider all costs relative to the expected
benefits of a project however; the impact of increasing threat levels in an unstable
security environment has been an unpredictable factor in forecasting reconstruction
project management costs. Additionally, given that we do not currently separately price
security costs, the extent to which we implement this recommendation would be
dependent upon the resolution of recommendation 1.
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RECOMMENDATION 3: Identify security costs at the subcontractor level for all new
projects.

DOD RESPONSE: DoD non-concurs with this recommendation. See response to
recommendations 1 and 2.

FINDING: To the extent U.S. forces are withdrawn, and assuming significant civilian

technical assistance missions remain, requirements for private security services for DoS
and USAID would likely increase to compensate for support previously provided by the
military.

DOD RESPONSE: DoD concurs with this assessment with comment. The updated
DOD Instruction 1100.22 Policy and Procedures for Determining Manpower Mix
provides guidance on the restrictions on the use of PSCs. The mission of DoD PSCs is,
and will remain, strictly defensive — protecting persons, facilities, places or supplies,
depending on the specific contract under which they operate. They are specifically
prohibited from engaging in combat (offensive) operations. DoD PSCs will never
operate under Rules of Engagement, rather they will operate under the more restrictive
Rules for the Use of Force. DoD does not expect that PSCs will assume any
responsibility for a broader role when military forces are withdrawn. Nonetheless, it is
reasonable to assume that increased threat levels could require an increase in the level of
defensive security services provided by DoD PSCs.
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SIGIR’s Mission

Regarding the U.S. reconstruction plans, programs,

and operations in Iraq, the Special Inspector General

for Iraq Reconstruction provides independent and

objective:

e oversight and review through comprehensive
audits, inspections, and investigations

e advice and recommendations on policies to
promote economy, efficiency, and effectiveness

e deterrence of malfeasance through the prevention
and detection of fraud, waste, and abuse

e information and analysis to the Secretary of
State, the Secretary of Defense, the Congress,
and the American people through Quarterly
Reports

Obtaining Copies of SIGIR
Reports and Testimonies

To obtain copies of SIGIR documents at no cost, go
to SIGIR’s Web site (www.sigir.mil).

To Report Fraud, Waste,
and Abuse in Irag Relief and
Reconstruction Programs

Help prevent fraud, waste, and abuse by reporting
suspicious or illegal activities to the SIGIR Hotline:
e Web: www.sigir.mil/submit_fraud.html

e Phone: 703-602-4063

e Toll Free: 866-301-2003

Congressional Affairs

Hillel Weinberg
Assistant Inspector General for Congressional
Affairs
Mail: Office of the Special Inspector General
for Iraq Reconstruction
400 Army Navy Drive
Arlington, VA 22202-4704
Phone: 703-428-1059
Email: hillel.weinberg@sigir.mil

Public Affairs

Kristine Belisle
Director of Public Affairs
Mail: Office of the Special Inspector General
for Iraq Reconstruction
400 Army Navy Drive
Arlington, VA 22202-4704
Phone: 703-428-1217
Fax:  703-428-0818
Email: PublicAffairs@sigir.mil
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